

Initial Project Planning Template

Date	1 July 2026
Team ID	
Project Name	OptiCrop – Smart Agricultural Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	2	25 June	27 June
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	2	25 June	27 June
Sprint-2	Social Login	USN-3	As a user, I can register for the application through Facebook	2	Low	2	28 June	30 June
Sprint-1	Social Login	USN-4	As a user, I can register for the application through Gmail	2	Medium	2	28 June	30 June
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	2	1 July	3 July